EXHIBIT 300 Ull 015-000000044

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-06-29
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-01-31
Date of Last Exhibit 300A Update: 2012-08-31
Date of Last Revision: 2012-06-29

Agency: 015 - Department of the Treasury Bureau: 45 - Internal Revenue Service
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Return Review Program (RRP)

2. Unique Investment Identifier (Ull): 015-000000044

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

RRP is in the process of rebaselining their program plan due to technology changes and
recent inclusion of Affordable Care Act fraud detection requirements. Over the next 120 days
the project is focused on establishing a prototype environment that will allow the IRS to begin
testing the integration of new technologies, as well as establishing the new program plan and
schedule. The RRP E-300 will be completed in its entirety in the 2nd quarter of FY12 to
include information based on the outcome of the rebaselined program plan. The Return
Review Program (RRP) is a mission-critical, web-based automated system that will enhance
IRS capabilities to detect, resolve, and prevent criminal and civil non-compliance to reduce
the issuance of fraudulent tax refunds. RRP system will replace the operational Client Server
Electronic Fraud Detection System (EFDS). While Client Server EFDS is in production today,
limitations and obsolescence are expected to render this system too risky to maintain,
upgrade, or operate beyond 2014. Fundamental limitations in technology and design also
render it incapable of supporting any significant change in the business model. RRP will be
developed based on the specific Criminal Investigation (Cl) and Pre-Refund new business
models and requirements to provide a flexible and scalable system that supports IRS' new
cross-functional approach for criminal and civil tax non-compliance treatments.
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2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

Many IRS' programs, such as IRS Questionable Refund Program (QRP), will benefit from
RRP since it will deliver an integrated and unified system that interfaces with these programs
to improve agency performance gaps. For example, QRP objective is the timely detection,
investigation, and prevention of questionable tax return-based refunds to aid in closing the tax
gap. Also, the American taxpayer will benefit from RRP because the new system reduces the
amount of fraudulent refunds issued as a result saving billions of dollars in lost revenue. RRP
will: 1) Reduce the percentage of non-fraudulent refund claims frozen by the IRS; 2) Establish
capabilities to coordinate detection and resolution of criminal and civil compliance issues; 3)
Prevent criminal and civil compliance issues; 4) Promote increased taxpayer compliance
through targeted educational information and deterrent activities; 5) Create more effective and
innovative treatments through research and analysis of both real-time trends and and
long-term studies.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

To Be Determined.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

To Be Determined.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-04-15
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$14.0
$1.0

$18.4
$0.0

$0.0

$18.4
$1.0
10

Table I.C.1 Summary of Funding
PY

2011

$14.6
$1.4
$16.0
$0.0
$0.0

$16.0
$1.4
10

$0.0

0.00%

$17.4
$1.4

$18.8
$0.0

$0.0

$18.8
$1.4
10

$0.0

0.00%

$0.0
$12.6
$1.4
$14.0
$1.7
$0.0
$1.7

$15.7
$1.4
10
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 3818 TIRNO06D0001 TIRNOO06D0001 2050
90025 9
Awarded 4052 TIRNO01C0001 0000 2050
9
Awarded 4053 TIRNO99D0000 TIRN099D0000 2050
10141 1
Awarded 4053 TIRNO09Z0000 0000 2050
5
Awarded 4053 TIRNO99D0000 TIRNO99D0000 2050
50280 5

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Mitre (TIRNO99D000050280) - This contract is a fiscal agent or inter-agency agreement. The fiscal agent or inter-agency is required to
provide ANSI consistent EVM data to the Bureau.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-06-29

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

RRP-Rell RRP Release 1 Return Review Program Release
1 - the replacement of all current
EFDS functionality.

RRP-Rel2 RRP Release 2 Return Review Program Release
2 - high priority Pre-Refund and
Cl functionality.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) ($M) Activities
($M) ((GEVS)
RRP-Rell RRP Release 1
RRP-Rel2 RRP Release 2

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

RRP-Rel2 RRP-Rel2-Phasel Return Review 2012-03-30 2012-03-30 2012-03-30 0.00%
Program Release 2 -

Page 6 /8 of Section300 Date of Last Revision: 2012-06-29 Exhibit 300 (2011)



EXHIBIT 300

Ull 015-000000044

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (MICEVED) (%)

RRP-Rell RRP-Rell-Phase3

RRP-Rel2 RRP-Rel2-Phase2

Phase 1 - ELC
Milestone Planning
Phases Domain
Architecture,
Preliminary Design,
and Physical Design
to incorporate high
priority Pre-Refund
and ClI functionality.

Return Review
Program Release 1 -
Phase 3 - ELC
Milestone System
Development Phase
for the replacement of
all current EFDS
functionality.

Return Review
Program Release 2 -
Phase 2 - ELC
Milestone Planning
Phases Domain
Architecture,
Preliminary Design,
and Physical Design
to incorporate high
priority Pre-Refund
and CI functionality.

2012-06-01

2012-06-01

2013-03-01 2013-03-01

335 -91 -27.16%

335 0 0.00%
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

NONE
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